)	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors
1		*	ICS199 Project	36 days	Mon 18-05-07	Mon 18-06-25	
2	V	*	Week 01 Tasks	8 days	Mon 18-05-07	Wed 18-05-16	
20	V	*	Week 02 Tasks	7 days	Tue 18-05-15	Wed 18-05-23	8
34	V	*	Week 03 Tasks	6 days	Thu 18-05-24	Thu 18-05-31	26
44	V	*	Week 04 Tasks	7 days	Mon 18-05-28	Tue 18-06-05	40
55	V	*	Week 05 Tasks	6 days	Tue 18-06-05	Tue 18-06-12	50
67	V	*	Week 06 Tasks	5 days	Mon 18-06-11	Fri 18-06-15	62
77		*	Week 07 Tasks	5 days	Mon 18-06-18	Fri 18-06-22	73
78	V	-5	Gantt Chart & Scheduling	1 hr	Wed 18-06-20	Wed 18-06-20	
79	V	-	Complete Task Log	0.5 days	Mon 18-06-18	Mon 18-06-18	
80		-5	Update Weekly Status Report	0.5 days	Sun 18-06-24	Mon 18-06-25	
81	V	-5	Week 07 Task Ready	0.5 days	Fri 18-06-22	Fri 18-06-22	
82	V	-5	Demo and Deliverables completed	1.01 days?	Mon 18-06-18	Tue 18-06-19	
83	V	-	Consistent look and feel	1 day?	Mon 18-06-18	Tue 18-06-19	
84	V	-5	Peer Review	1 day?	Sun 18-06-24	Mon 18-06-25	2,20,44,55,67,77
85		-5	Final Report	1.5 days	Fri 18-06-22	Mon 18-06-25	2,20,44,55,67,77



