gant_chart_endingweek6.mpp

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors
1		**ICS199 Project**	**36 days**	**Mon 18-05-07**	**Mon 18-06-25**	
2		**Week 01 Tasks**	**8 days**	**Mon 18-05-07**	**Wed 18-05-16**	
3		Gantt Chart & Scheduling	2 hrs	Mon 18-05-07	Mon 18-05-07	
4		Project Charter	30 mins	Wed 18-05-09	Wed 18-05-09	3
5		Complete Task Log	45 mins	Wed 18-05-09	Wed 18-05-09	
6		Update Weekly Status Report	15 mins	Wed 18-05-09	Wed 18-05-09	
7		Demo Scheduled	2 mins	Wed 18-05-09	Wed 18-05-09	
8		**Demo and Deliverables completed**	**2 days**	**Mon 18-05-07**	**Mon 18-05-07**	
9		**BRD**	**2 days**	**Mon 18-05-07**	**Tue 18-05-08**	
10		BRD S1-S4	0.5 days	Mon 18-05-07	Mon 18-05-07	
11		BRD UML Diagram	45 mins	Mon 18-05-07	Mon 18-05-07	
12		**BRD Use cases (S3.1)**	**0.25 days**	**Mon 18-05-07**	**Mon 18-05-07**	
13		Account Page, order history	30 mins	Mon 18-05-07	Mon 18-05-07	
14		Add product, product list, product page, nav bar, cart	2 hrs	Mon 18-05-07	Mon 18-05-07	
15		Assembly	20 mins	Mon 18-05-07	Mon 18-05-07	
16		BRD Assembly	30 mins	Mon 18-05-07	Mon 18-05-07	
17		Initial Website Design	15 mins	Mon 18-05-07	Mon 18-05-07	
18		UI Mockup	15 mins	Mon 18-05-07	Mon 18-05-07	
19		Database design	2 hrs	Mon 18-05-07	Mon 18-05-07	



gant_chart_endingweek6.mpp

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors
20		**Week 02 Tasks**	**7 days**	**Tue 18-05-15**	**Wed 18-05-23**	**8**
21		Gantt Chart & Scheduling	1 day?	Tue 18-05-15	Tue 18-05-15	
22		Complete Task Log	0.5 days	Tue 18-05-15	Tue 18-05-15	
23		Update Weekly Status Report	0.5 days	Tue 18-05-15	Tue 18-05-15	
24		Week 02 Task Ready	0.5 days	Tue 18-05-15	Tue 18-05-15	
25		Demo Scheduled	0.5 days	Tue 18-05-15	Tue 18-05-15	
26		**Demo and Deliverables completed**	**0.38 days**	**Tue 18-05-15**	**Tue 18-05-15**	
27		BRD Finalization	1 hr	Tue 18-05-15	Tue 18-05-15	
28		Update Gantt Chart	1 hr	Tue 18-05-15	Tue 18-05-15	
29		UI Test Case	1 hr	Tue 18-05-15	Tue 18-05-15	
30		PHP Test Case	3 hrs	Tue 18-05-15	Tue 18-05-15	
31		**Database Test Case**	**0.13 days**	**Tue 18-05-15**	**Tue 18-05-15**	
32		Data Normalization	1 hr	Tue 18-05-15	Tue 18-05-15	
33		Week 1 Status Report	2 hrs	Tue 18-05-15	Tue 18-05-15	
34		**Week 03 Tasks**	**6 days**	**Thu 18-05-24**	**Thu 18-05-31**	**26**
35		Gantt Chart & Scheduling	1 hr	Mon 18-05-21	Mon 18-05-21	
36		Complete Task Log	1 hr	Mon 18-05-21	Mon 18-05-21	
37		Update Weekly Status Report	3 hrs	Mon 18-05-21	Mon 18-05-21	
38		Week 03 Task Ready	0.01 hrs	Mon 18-05-21	Mon 18-05-21	
39		Demo Scheduled	5 mins	Mon 18-05-21	Mon 18-05-21	



gant_chart_endingweek6.mpp

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors
40		**Demo and Deliverables completed**	**7 days**	**Mon 18-05-21**	**Tue 18-05-29**	
41		Webpage Alpha	0 hrs	Mon 18-05-21	Tue 18-05-29	
42		Git Repository Report	2 hrs	Mon 18-05-21	Mon 18-05-21	
43		Refine Data Tables	2 hrs	Mon 18-05-21	Mon 18-05-21	
44		**Week 04 Tasks**	**7 days**	**Mon 18-05-28**	**Tue 18-06-05**	**40**
45		Gantt Chart & Scheduling	5 hrs	Fri 18-06-29	Fri 18-06-29	
46		Complete Task Log	0.5 hrs	Wed 18-07-04	Wed 18-07-04	
47		Update Weekly Status Report	0.5 days	Tue 18-07-03	Tue 18-07-03	
48		Week 04 Task Ready	0.5 days	Mon 18-07-02	Mon 18-07-02	
49		Demo Scheduled	0.5 days	Fri 18-06-01	Fri 18-06-01	
50		**Demo and Deliverables completed**	**6 days**	**Mon 18-05-28**	**Mon 18-06-04**	
51		Login Page	1 day?	Fri 18-06-01	Fri 18-06-01	
52		Order Placement Page	1.5 days?	Thu 18-06-07	Fri 18-06-08	51
53		Product Page	1 day?	Fri 18-06-01	Fri 18-06-01	
54		Shopping cart	1 day?	Mon 18-06-04	Mon 18-06-04	
55		**Week 05 Tasks**	**6 days**	**Tue 18-06-05**	**Tue 18-06-12**	**50**
56		Update BRD	4 hrs	Tue 18-06-12	Tue 18-06-12	
57		Gantt Chart & Scheduling	8 hrs	Wed 18-06-06	Wed 18-06-06	
58		Complete Task Log	1 hr	Mon 18-06-18	Mon 18-06-18	



gant_chart_endingweek6.mpp

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors
59		Update Weekly Status Report	1 hr	Mon 18-06-18	Mon 18-06-18	
60		Week 05 Task Ready	0.5 days	Mon 18-06-18	Mon 18-06-18	
61		Demo Scheduled	0.1 hrs	Mon 18-06-18	Mon 18-06-18	
62		**Demo and Deliverables completed**	**4 days?**	**Tue 18-06-05**	**Fri 18-06-08**	
63		Privacy Policy	2 days?	Tue 18-06-05	Wed 18-06-06	
64		Delete Products from cart	1 day?	Thu 18-06-07	Thu 18-06-07	
65		Adjust quantity of products in cart	1 day?	Fri 18-06-08	Fri 18-06-08	
66		Contents of cart saved between sessiosn	1 day?	Tue 18-06-05	Tue 18-06-05	
67		**Week 06 Tasks**	**5 days**	**Mon 18-06-11**	**Fri 18-06-15**	**62**
68		Gantt Chart & Scheduling	1 day?	Mon 18-06-11	Mon 18-06-11	
69		Complete Task Log	0.5 days	Mon 18-06-11	Mon 18-06-11	
70		Update Weekly Status Report	0.5 days	Mon 18-06-11	Mon 18-06-11	
71		Week 06 Task Ready	0.5 days	Mon 18-06-11	Mon 18-06-11	
72		Demo Scheduled	0.5 days	Mon 18-06-11	Mon 18-06-11	
73		**Demo and Deliverables completed**	**1 day?**	**Mon 18-06-11**	**Mon 18-06-11**	
74		Payment process	1 day?	Mon 18-06-11	Mon 18-06-11	
75		Confimration email	1 day?	Mon 18-06-11	Mon 18-06-11	
76		Order history	1 day?	Mon 18-06-11	Mon 18-06-11	



gant_chart_endingweek6.mpp

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors
77		**Week 07 Tasks**	**5 days**	**Mon 18-06-18**	**Fri 18-06-22**	**73**
78		Gantt Chart & Scheduling	1 day?	Mon 18-06-18	Mon 18-06-18	
79		Complete Task Log	0.5 days	Mon 18-06-18	Mon 18-06-18	
80		Update Weekly Status Report	0.5 days	Mon 18-06-18	Mon 18-06-18	
81		Week 07 Task Ready	0.5 days	Mon 18-06-18	Mon 18-06-18	
82		Demo Scheduled	0.5 days	Mon 18-06-18	Mon 18-06-18	
83		**Demo and Deliverables completed**	**1.01 days?**	**Mon 18-06-18**	**Tue 18-06-19**	
84		Consistent look and feel	1 day?	Mon 18-06-18	Tue 18-06-19	
85		Peer Review	1 day?	Mon 18-06-25	Mon 18-06-25	2,20,44,55,67,77,
86		Final Report	1 day?	Mon 18-06-25	Mon 18-06-25	2,20,44,55,67,77,

'18 M
F W

Critical	Finish-only	Manual Summary
Critical Split	Duration-only	Project Summary
Critical Progress	Baseline	External Tasks
Task	Baseline Split	External Milestone
Split	Baseline Milestone	Inactive Task
Task Progress	Milestone	Inactive Milestone
Manual Task	Summary Progress	Inactive Summary
Start-only	Summary	Deadline

gant_chart_endingweek6.mpp



Critical	Finish-only	Manual Summary
Critical Split	Duration-only	Project Summary
Critical Progress	Baseline	External Tasks
Task	Baseline Split	External Milestone
Split	Baseline Milestone	Inactive Task
Task Progress	Milestone	Inactive Milestone
Manual Task	Summary Progress	Inactive Summary
Start-only	Summary	Deadline



Critical		Finish-only		Manual Summary	
Critical Split		Duration-only		Project Summary	
Critical Progress		Baseline		External Tasks	
Task		Baseline Split		External Milestone	
Split		Baseline Milestone		Inactive Task	
Task Progress		Milestone		Inactive Milestone	
Manual Task		Summary Progress		Inactive Summary	
Start-only		Summary		Deadline	

gant_chart_endingweek6.mpp



Critical	Finish-only	Manual Summary
Critical Split	Duration-only	Project Summary
Critical Progress	Baseline	External Tasks
Task	Baseline Split	External Milestone
Split	Baseline Milestone	Inactive Task
Task Progress	Milestone	Inactive Milestone
Manual Task	Summary Progress	Inactive Summary
Start-only	Summary	Deadline



Critical	Finish-only	Manual Summary
Critical Split	Duration-only	Project Summary
Critical Progress	Baseline	External Tasks
Task	Baseline Split	External Milestone
Split	Baseline Milestone	Inactive Task
Task Progress	Milestone	Inactive Milestone
Manual Task	Summary Progress	Inactive Summary
Start-only	Summary	Deadline



Critical	Finish-only	Manual Summary
Critical Split	Duration-only	Project Summary
Critical Progress	Baseline	External Tasks
Task	Baseline Split	External Milestone
Split	Baseline Milestone	Inactive Task
Task Progress	Milestone	Inactive Milestone
Manual Task	Summary Progress	Inactive Summary
Start-only	Summary	Deadline